
AGENDA: 

 
January 27, 2004 4.11 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Temporary Senior Center Site Work, 
Project 02-23—Accept Construction 

RECOMMENDATION 
 
Accept Temporary Senior Center Site Work, Project 02-23, and authorize the final contract 
payment. 
 
FISCAL IMPACT 
 
The temporary Senior Center site work, funded under the original Senior Center Seismic 
Upgrade and Health/Safety Improvements, Project 02-23, was approved with a construction 
budget of $405,000.  The final construction cost for the site work was $388,735 and is within 
the approved budget. 
 
BACKGROUND AND ANALYSIS 
 
On April 8, 2003, the City Council awarded the construction contract for Temporary Senior 
Center Site Work, Project 02-23, to Silicon Valley Paving, Inc. of San Jose, California, at the 
low bid price of $404,568 which included a $50,000 construction contingency.  The project 
constructed a new parking lot, building pad and walkways; modified the existing parking lot 
and walkway; and installed new water, sewer, drainage and electrical facilities for the 
temporary modular Senior Center building.  Many of the site improvements, including water, 
sewer and drainage utilities and the new parking area, are planned to be reused to serve the 
permanent Senior Center. 
 
The final construction cost of $388,735 included five change orders totaling $34,167.  
Attachment 1 shows the summary of the changes.  All work has been completed in 
accordance with the plans and specifications. 
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Attachment: 1. Change Order Summary 
 
cc: Silicon Valley Paving 
 
 APWD—Ko, DE, CE, SCE—Macaraeg, SCE—Muench, SPWI—Recall, F/c 


